COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 14/ 2021

ESTI MATE SUMVARY 10: 58: 47
CONTI D C24688 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 24688- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIME ALLOW 12/ 24/202 FI XED COVPLETI ON DAl
ER |-70 GWC DEBRI'S FLOWS 2021 PERCENT TI ME: 7.26 ORI G TIME ALLON 12/ 24/ 202 FI XED COVPLETI ON DAT
PRQJECT NO. ER0702- 419
ER |- 70 GAC DEBRI'S FLOWS 2021
NAME OF ROAD:
PROJECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 08/ 31/ 2021 DATE TIME STARTED 08/23/2021
9002 N. MOORE RD. DATE LET 08/ 24/ 2021 DATE WORK BEGAN 08/ 23/2021
DATE AWARDED 08/ 30/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/19/2021 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 08/23/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 8,514, 195.00 PARTI Cl PATI NG $ 172, 682. 50 $ 172, 682. 50
AWARD PRQJECT AMI: $ 6,111, 000.00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 2.03% TOTAL EARNI NGS 172, 682. 50 172, 682. 50
FUNDS AVAI LABLE: $ 8,6341,512.50 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 172, 682. 50 172, 682. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -5, 180. 48 -5, 180. 48
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 167, 502. 02 167, 502. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 167, 502. 02 167, 502. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 167, 502. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C24688 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 24688- Bl D ESTI MATE RUN 09/ 14/ 2021
PRQIECT ER0702- 419 ESTI MATE NO 0001 10: 58: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UIITPRICE
CAT NO0200 ROADVWAY
0005 202- 00040 Renoval of Electrical Conduit ( 8 I NCH BURI ED STEEL 300. 000 0. 000
CONDUIT WTH 8 1-1
LF 0. 000 0.00
450. 00000 0. 000 0. 00
0010 202-00055 Renoval of Fiber Optic Cable (12 STRAND) 10, 000. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 202- 00055 Renoval of Fiber Optic Cable 144 STRAND 40, 000. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0020 202-00055 Renoval of Fiber Optic Cable 288 STRAND 20, 000. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0025 202- 00055 Renoval of Fiber Optic Cable 48 STRAND 20, 000. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0030 202-00210 Renoval of Concrete Pavenent 966. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0035 202-00217 Renopve Concrete Pavenent (Pl aning) (Special) 856. 000 0. 000
Sy 0. 000 0.00
8. 00000 0. 000 0. 00
0040 202-00240 Renoval of Asphalt Mat (Pl aning) 500. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0. 00
0045 202-00246 Renoval of Asphalt Mat (Planing) (Special) 200. 000 0. 000
Sy 0. 000 0.00
64. 00000 0. 000 0. 00
0050 202-00425 Renoval of Bridge Railing 602. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0055 202- 00827 Renoval of Pull Box 2. 000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00



CONTI D: C24688 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24688-BI D ESTI MATE RUN 09/ 14/ 2021
PRQJECT: ER0702- 419 ESTI MATE NO 0001 10: 58: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01140 Renoval of Guardrail Type 4 495. 000 0. 000
LF 102. 000 4,794. 00
47.00000 102. 000 4,794. 00
0065 203- 00066 Enmbanknent Material (Conplete In Place) (R40) 1, 658. 000 0. 000
cY 0. 000 0. 00
74. 00000 0. 000 0.00
0070 203-01550 Dozing 280. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0075 203-01565 Hydraul i ¢ Excavat or 560. 000 0. 000
HOUR 76. 000 17, 480. 00
230. 00000 76. 000 17, 480. 00
0080 203-01582  Truck (Dunp) 1,120. 000 0. 000
HOUR 255. 500 44,712.50
175. 00000 255. 500 44,712. 50
0085 203-01590 Front End Loader (Rubber Tire) 560. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0.00
0090 203-01597 Pot hol i ng ( Speci al ) 140. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0095 203-01622 Sweeping (Wth Pickup Broom 280. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0100 203-02330 Laborer 1,120. 000 0. 000
HOUR 134.500 7,397.50
55. 00000 134. 500 7,397.50
0105 208- 00002 Erosion Log Type 1 (12 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0110 208-00013 Erosi on Log Type 1 (20 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 208-00035

0120

208- 00046

0125

208- 00075

0130

208- 00103

0135

208- 00105

0140

208- 00106

0145

208- 00107

0150

208- 00300

0155

212-00700

0160

212-00702

0165 212-00703

C24688
24688-BI D
ER0702- 419
| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Tenporary Berns

Organic Fertilizer

Biotic Soil

Anmendnents (Hydraulically Applied)

Humat e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LF
16. 00000
1. 000
EACH
6, 200. 00000
2. 000
EACH
5, 200. 00000
20. 000
HOUR
51. 00000
20. 000
HOUR
125. 00000
10. 000
HOUR
250. 00000
15. 000
HOUR
90. 00000
500. 000
LF
5. 00000
300. 000
LB
0. 35000
3, 500. 000
LB
0. 96000
200. 000
LB

0. 49000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 09/ 14/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 47

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C24688 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24688-BI D ESTI MATE RUN 09/ 14/ 2021
PRQJECT: ER0702- 419 ESTI MATE NO 0001 10: 58: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00707 Seedi ng (Native) Hydraulic 5. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0175 212-00708 Seedi ng (Native) Broadcast 0. 600 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0180 213-00007 Ml ching (Wod Strand) 1.100 0. 000
ACRE 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0185 213-00012 Spray-on Mil ch Bl anket 4. 400 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0190 304-06000  Aggregate Base Course (Cl ass 6) 124. 000 0. 000
TON 0. 000 0.00
185. 00000 0. 000 0. 00
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 350. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0200 411-10255 Emul sified Asphalt (Sl ow Setting) 500. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0205 412-01100 Concrete Pavenent (11 Inch) 416. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0210 412-10000 Sawi ng Concrete Pavenent 295. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0215 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 856. 000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0220 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 018. 000 0. 000
CF 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D: C24688 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 24688-BI D ESTI MATE RUN 09/ 14/ 2021
PRQJECT: ER0702- 419 ESTI MATE NO 0001 10: 58: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-03000 Concrete Class D PARAPET WALL PATCHI NG 62. 000 0. 000
cy 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0230 601-03000 Concrete Cl ass D SURFACE PATCHI NG 61. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0235 601-03000 Concrete Class D TYPE 4 BARRI ER PATCHI NG 9. 000 0. 000
CcY 0. 000 0.00
2,600. 00000 0. 000 0. 00
0240 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0245 604-39050 Manhol e (Traffic Management Systemn) 1. 000 0. 000
EACH 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0250 606-00420 Guardrail Type 4 (Style CA) 495. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0255 606-10810 Bridge Rail Type 8R MASH 3, 000. 000 0. 000
LF 0. 000 0.00
175. 00000 0. 000 0. 00
0260 612-00260 Location Marker (Fiber Optic)(Done) 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0265 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 300. 000 0. 000
LF 0. 000 0.00
385. 00000 0. 000 0. 00
0270 613-07040 Pul | Box (30"x48"x24") 2.000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0275 613-07195  Proof Conduit 300. 000 0. 000
LF 0. 000 0.00

170. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 613-60700

0285

614-87010

0290

614- 87350

0295

614- 87496

0300

614- 87498

0305

625- 00001

0310

626- 00000

0315

627-00008

0320

630- 00000

0325

630- 00007

0330 630-00012

C24688
24688-BI D
ER0702- 419
| TEM
DESCRI PTI ON

Troubl eshooti ng

Fi ber Optic Cable (Single Mde) (12 Fiber)

Test

Fi ber Optic Cable

Fi ber Optic Cable (Single Mde) (96 Strands)

Fi ber Optic Cable (Single Mde) (144 Strands)

Construction Surveying (Hourly)

Mobi | i zati on

Modi fi ed Epoxy Pavenent Marking

Fl aggi ng

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

40. 000
HOUR
800. 00000

10, 000. 000
LF
14. 00000

1. 000

27,000. 00000

20, 000. 000
LF
15. 00000

20, 000. 000
LF
15. 00000

40. 000
HOUR
280. 00000

1. 000
LS
552, 829. 00000

10. 000
GAL
800. 00000
1, 200. 000
HOUR
38. 00000
40. 000
DAY
550. 00000
80. 000
DAY

2,000. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 750
. 750

. 000
. 000
. 000

. 000
10.
10.

000
000
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ESTI MATE RUN 09/ 14/ 2021

9, 832

1, 650.

20, 000

.00

.00

.00

.00

.00

.00

.00

.00

50

00

00

10: 58: 47

AMOUNT

9, 832

1, 650.

20, 000

.00

.00

.00

.00

.00

.00

.00

.00

50

00

00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 80341

630- 80342

630- 80343

630- 80358

630- 80359

630- 80360

630- 80363

630- 80364

630- 80370

630- 80380

630- 85010

C24688
24688-BI D
ER0702- 419
| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

Size O

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

60. 000

EACH
80. 00000
180. 000

EACH
90. 00000
10. 000

EACH
120. 00000
4. 000

EACH
1, 500. 00000
240. 000

DAY

150. 00000
400. 000

EACH
31. 00000
150. 000

EACH
31. 00000
150. 000

EACH
31. 00000
810. 000

LF

51. 00000
50. 000

EACH
20. 00000
3. 000

EACH

8, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
5. 000
5. 000

0. 000
15. 500
15. 500

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
12. 000
12.000

0. 000
53. 000
53. 000

0. 000
10. 000
10. 000

0. 000
8. 000
8. 000

0. 000
405. 000
405. 000

0. 000
15. 000
15. 000

0. 000
1.500
1.500
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400

1,395

1, 500

1,800

1, 643

310

248.

20, 655

300

12,000

00

.00

00

00

00

00

00

10: 58: 47

AMOUNT

400

1,395

1,500

1, 800

1,643

310

248.

20, 655

300

12, 000

00

00

.00

00

00

00

00

00

00

00

00



CONTI D

PREV QTY/

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 85041

632- 00000

700- 70002

700- 70010

700- 70016

700- 70034

700- 70034

700- 70034

700- 70034

700- 70034

700- 70111

C24688
24688-BI D
ER0702- 419

| TEM
DESCRI PTI ON

ROADWAY

Mobi | e Attenuator

Ni ght Work Lighting

F/ A ANTI CI PATED CMO

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A BARRI ER MOUNTED FENCE REPAI R

F/ A CLEAN CULVERT

F/ A CULVERT REPAI RS

F/ A STRUCTURE PONER WASHI NG

F/ A TYPE 8R MASH MATERI AL ONLY

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

27.000

905. 00000

1. 000

35, 000. 00000

1, 000, 000. 000

F A
1. 00000
377, 325. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
300, 000. 000

F A
1. 00000
500, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
60, 000. 000

F A
1. 00000
1, 500. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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24, 435

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 47

AMOUNT

24,435

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C24688 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 24688-BI D ESTI MATE RUN 09/ 14/ 2021
PRQJECT: ER0702- 419 ESTI MATE NO 0001 10: 58: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 7,741,316.00$ 170,552.50$% 170, 552.50
CAT NO0300 STRUCTURES

0455 202-00425 Renoval of Bridge Railing 140. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0460 202-00480 Renoval of Portions of Present Structure (Special) 30. 000 0. 000
( HORI ZONTAL)
SY 0. 000 0.00
4,500. 00000 0. 000 0. 00
0465 202-00480 Renoval of Portions of Present Structure (Special) 95. 000 0. 000
( VERTI CAL)
SY 0. 000 0. 00
725. 00000 0. 000 0. 00
0470 202-04008 Cl ean Cul vert 0. 000 0. 000
LF 0. 000 0.00
600. 00000 0. 000 0. 00
0475 206- 00000 Structure Excavation 821. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0480 206-00100 Structure Backfill (C ass 1) 309. 000 0. 000
cY 0. 000 0.00
125. 00000 0. 000 0. 00
0485 206- 00200 Structure Backfill (O ass 2) 517. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
0490 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0.00
100, 000. 00000 0. 000 0. 00
0495 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00

35, 000. 00000 0. 000 0.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 11
ESTI MATE RUN 09/ 14/ 2021
10: 58: 47

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0300

0500 518-03100

0505 601-03000

0510 601-40300

0515 602-00020

0520 604-19000

0525 606- 10800

0530 606-10810

CAT NO0400

0535 620- 00020

C24688
24688-BI D
ER0702- 419
| TEM
DESCRI PTI ON
STRUCTURES

Rapi d Cure Silicone Joint Seal

Concrete C ass D STRUCTURAL

Structural Concrete Coating

Rei nforcing Steel (Epoxy Coat ed)

Inl et Special

Bridge Rail Type 8

Bridge Rail Type 8R MASH

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
40. 000
LF
110. 00000
131. 000
cy
1, 300. 00000
689. 000
5%
21. 00000
21, 995. 000
LB
3. 00000
1. 000
EACH
14, 000. 00000
190. 000
LF
350. 00000
54. 000
LF
175. 00000
CAT 0300  CURRENT AMT $
2.000
EACH
1, 065. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

770,749.00 % 0.00% 0.00

0. 000
2.000 2,130.00

2.000 2,130. 00

8,514, 195.00 $ 172,682.50% 172,682.50



